Gantt chart

Name: _____

Score: ___/10

Backyard fence project **(example)**

	day	**1**	**2**	**3**	**4**	**5**	**6**	**7**	**8**	**9**	**10**	**11**	**12**	**13**	**14**	**15**	**16**	**17**	**18**	**19**	**20**
design and plan the fence	2 days	■	■																		
visit lumberyard and order lumber	1 day			■																	
order gravel delivery	same day			■																	
buy hardware and fasteners	same day			■																	
dig post holes	6 days				■	■	■	■	■	■											
stop because you hate digging postholes	1 day										■										
dig more postholes	3 days											■	■	■							
plane lumber	2 days														■	■					
install fence posts	2 days																■	■			
attach beams	1 day																		■		
attach fence boards	1 day																			■	
stain fence	1 day																				■
remember hating digging postholes	same day																				■

Production Tech Box Project Gantt Chart

	day	**1**	**2**	**3**	**4**	**5**	**6**	**7**	**8**	**9**	**10**	**11**	**12**	**13**	**14**	**15**	**16**	**17**	**18**	**19**
get some knowledge	4 days																			
design and plan box	2 days																			
figure out materials and cost	1 day																			
joint and plane lumber to 1/2"	1 day																			
layout cuts on lumber	1 day																			
cut out pieces	1 day																			
cut joinery	1 day																			
cut bottom	1 day																			
test assembly	1 day																			
glue up	1 day																			
sanding	1 day																			
paint/varnish	4 days																			