Ga	n	tt	ch	a	rt
----	---	----	----	---	----

Name:		
Score: _	/10	

Table Project Gantt Chart - What do I do next?

	day	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
2 days	get some knowledge																	
2 days	design and plan table																	
1 day	figure out materials and cost																	
1 day	joint one face + two edges of all lumber																	
same day	cut all lumber to rough length (add 1")																	
same day	glue together pieces for table top and shelf																	
1 day	1 day plane table top to 1 1/4"" thick																	
same day	plane shelf and skirt to 1/2" thick																	
1 day	use table saw to cut legs to $1 \frac{1}{4} \times 1 \frac{1}{4}$ "																	
same day	cut all pieces to exact length on mitre saw																	
same day	cut dados for table clips into skirt parts																	
1 day	cut tapers on legs																	
same day	cut chamfer on table top																	
1 day	1 day label matching parts for each corner: 1-2-3-4																	
same day	same day create biscuit slots on legs and skirt																	
same day cut notches from corners of shelf on bandsaw																		
same day drill dowel holes in the shelf with hand drill																		
same day	use dowel centres to transfer centres to legs																	
same day	drill dowel holes in the legs with hand drill																	
1 day	test assembly																	
same day	glue up																	
1 day	sanding																	
5 days	paint/varnish																	